

**WEEKLY CONSULTANT SCHEDULE
CBE 459 – Spring 2021**

	<u>MILESTONES</u>	<u>ROOM I</u>	<u>ROOM II</u>	<u>ROOM III</u>
Jan.	26 Design Lecture Monday 1/25 5:00 p.m.	Bockrath, Juhasz	Cohen, Green, Roy	Shnitser, Targett, Tieri
Feb.	2 Submit revised project schedule	Gopalratnam, Sawyer	De Genova, Grady, Koshari	Brostow, Etchells, Marchut
	9 Design Report Lecture Monday 2/8 5:00 p.m. For process designs, preliminary material balance and computer- drawn block flow diagram	Roy, Shnitser, Targett,	Juhasz, Tieri	Bockrath, Cohen, Green
	16	Brostow, Grady	Etchells, Gopalratnam, Marchut	De Genova, Koshari, Sawyer
	23	Bockrath, Juhasz	Cohen, Green, Roy	Shnitser, Targett, Tieri
Mar.	2 Submit revised schedule For process designs, base case material balance and computer-drawn process flow diag.	Gopalratnam, Sawyer	De Genova, Grady, Koshari	Brostow, Etchells, Marchut
	9 All design groups will make an oral report to summarize their progress	15 MIN ORAL PROGRESS REPORT		
	10/ 11	SPRING BREAK		
	16	Roy, Shnitser, Targett	Juhasz, Tieri	Bockrath, Cohen, Green
	23 For process designs, detailed equipment design for a key process unit.	Brostow, Grady	Etchells, Gopalratnam, Marchut	De Genova, Koshari, Sawyer
	30 Major equipment designed	Bockrath, Juhasz	Cohen, Green, Roy	Shnitser, Targett, Tieri
Apr.	6 Submit revised schedule Finances completed	Gopalratnam, Sawyer	De Genova, Grady, Koshari	Brostow, Etchells, Marchut
	13	Written Reports Due to Faculty Advisor		
	20	Revised Written Reports Due to Prof. Vrana		
	27	Full Day Meeting - Design Presentations		

Prof. Bruce Vrana will visit with all of the design groups (every third week)